1.CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 3
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5.PROJECT NO.(Ifapplicable)
02 02-Aug-2010 SEE SCHEDULE

6.ISSUED BY CODE N00164 7. ADMINISTERED BY (Ifother than item6) CODE | S4801A
DCMA SEATTLE
WCENTER CRANE DIV CORPORATE CAMPUS EAST i
D) O 3009 - 112TH AVENUE NE
BLDG 329 SUITE 200
300 HIGHWAY 361 BELLEVUE WA 98004-8019
CRANE IN 47522-5001

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICIT ATION NO.
LIGHTFORCE USA, INCORPORATED
1040 HAZEN LN

OROFINO ID 83544-9616 9B. DATED (SEE ITEM 11)

¥ | 10A. MOD. OF CONTRACT/ORDER NO.
NO00164-10-D-JQ23-0003

10B. DATED (SEE ITEM 13)
CODE__1SLFO [FACILITY CODE X [ 18-Jul-2010
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:
(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement of both parties.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: schaefam102492
To increase quantity of CLIN 0015.

The total cost of this contract was increased by $1,758.00 from $541,241.00 to $542,999.00.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

TITLE OF CONTRACTING OFFICER (Type or print)
CONTRACT SPECIALIST

EMAIL:

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED

16C. DATE SIGNED

02-Aug-2010
(Signature of person authorized to sign)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SECTION 4.0 - CLAUSES & OTHER FULL TEXT INFORMATION
SUMMARY OF CHANGES
SECTION 1.0 - SCHEDULE/INSPECTION & ACCEPTANCE/DELIVERY
The total cost of this contract was increased by $1,758.00 from $541,241.00 to $542,999.00.
CLIN 0016 is added as follows:
ITEM NO SUPPLIES/SERVICES QTY ua UNIT PRICE AMOUNT
PR #: 02113469
0016 Same as CLIN 0015 m $1,758.00
See Table below.
FOB: Destination
FFP
Contract ACRN AA Direct Cite Doc. No: N0002410WX31124 (AA)
The following Acceptance/Inspection Schedule was added for CLIN 0016:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The Delivery Schedule has been revised to:
DELIVERY INFORMATION
CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
0004
0004AA 13-FEB-2011 M NAVAL SURFACE WARFARE CENTER NO00164
CRANE DIV
BLDG 3291 CODE JXQR
300 HIGHWAY 361
CRANE IN 47522-5001
FOB: Destination
0004AA 15-MAR-2011 m (SAME AS PREVIOUS LOCATION) NO00164
FOB: Destination
0004AA 14-APR-2011 m (SAME AS PREVIOUS LOCATION) NO00164

FOB: Destination
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0004AA 14-MAY-2011 m (SAME AS PREVIOUS LOCATION) NO00164
FOB: Destination
0004AB 14-MAY-2011 m (SAME AS PREVIOUS LOCATION) NO00164
FOB: Destination
0004AB 13-JUN-2011 m (SAME AS PREVIOUS LOCATION) NO00164
FOB: Destination
0004AB 13-JUL-2011 m (SAME AS PREVIOUS LOCATION) NO00164
FOB: Destination
0015 20-0OCT-2010 m (SAME AS PREVIOUS LOCATION) NO0O164
FOB: Destination
0016 20-0OCT-2010 m (SAME AS PREVIOUS LOCATION) NO0O164

FOB: Destination

Note: The Contractor is authorized to deliver the ordered units before the subject deliver date(s) at no additonal cost
to the Government.

SECTION 2.0 - ACCOUNTING INFORMATION
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,758.00 from
$541,241.00 to $542,999.00.

CLIN 0016:
Funding on CLIN 0016 is initiated as follows:

ACRN: AA

CIN: 021134690001

Acctng Data: 9700300 8CSP 310 SA9D4 0 068342 2D 000000 4Z14B0000000

Increase: $1,758.00

Total: $1,758.00

Job Order 090C4K4 (EXP. 30-SEP-2012) with funded quantityMal‘d funded amount $1,758.00 has been
added.

(End of Summary of Changes)



